COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2019

ESTI MATE SUMVARY 12: 38: 47
CONTI D: C21927 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 21927-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 105.5 DAYS TINE ALLOW 115 WORK DAYS
US50 West of Delta EB Lanes Resurfacing PERCENT TIME:  91.74 ORI G TI ME ALLOW 115 WORK DAYS

PRQIECT NO NHPPO50A- 033
US50 WEST OF DELTA EB LANES RESURFACI NG

NAME OF ROAD:
PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 10/ 12/ 2019 DATE TI ME STARTED 05/10/2019
556 Struthers Avenue DATE LET 03/ 14/ 2019 DATE WORK BEGAN 05/10/ 2019
DATE AWARDED 04/01/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/19/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/10/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 5, 864, 689.09 PARTI Cl PATI NG $ 4,540, 991. 10 $ 1,538, 132. 26
AWARD PRQJECT AMT: $ 5,568,270.57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 77.43% TOTAL EARNI NGS 4,540, 991. 10 1,538, 132. 26
FUNDS AVAI LABLE: $ 1,323,697.99 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 4,540, 991. 10 1, 538, 132. 26
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 83, 524. 06 -1, 688. 30

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 4,457, 467. 04 1, 536, 443. 96

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 4,457, 467. 04 1, 536, 443. 96

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE ;;7 o 1,75738,74;15 6

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21927-BID ESTI MATE RUN 11/ 06/ 2019
PRQJECT: NHPPO50A- 033 ESTI MATE NO 0005 12: 38: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  Rerpval of Inlet 0. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0010 202-00027 Renoval of Riprap 11. 000 11. 000
5% 0. 000 0. 00
55. 00000 11. 000 605. 00
0015 202-00090 Renoval of Delineator 266. 000 0. 000
EACH 266. 000 1, 330. 00
5. 00000 266. 000 1, 330. 00
0020 202-00222 Renoval of Detour Pavenent 2, 648. 000 0. 000
SY 2,648. 000 39, 190. 40
14. 80000 2, 648. 000 39, 190. 40
0025 202- 00240 Renoval of Asphalt Mat (Pl aning) 73, 099. 000 71, 849. 000
SY 0. 000 0. 00
2.05000 71, 849. 000 147, 290. 45
0030 202-00250 Renoval of Pavenent Marking 24, 476. 000 24,476.000
SF 0. 000 0. 00
0. 60000 24, 476. 000 14, 685. 60
0035 202-01130 Renoval of Guardrail Type 3 7, 308. 000 7, 308. 000
LF 0. 000 0. 00
3. 15000 7,308. 000 23, 020. 20
0040 202-01300 Renoval of End Anchorage 20. 000 20. 000
EACH 0. 000 0. 00
285. 00000 20. 000 5, 700. 00
0045 202-04002 Cean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
1, 540. 00000 0. 000 0. 00
0050 203-01500 Bl adi ng 90. 000 90. 000
HOUR 0. 000 0. 00
123. 00000 90. 000 11, 070. 00
0055 203-01597  Potholing 36. 000 36. 000
HOUR 0. 000 0. 00

220. 00000 36. 000 7,920.00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21927-BI D ESTI MATE RUN 11/ 06/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0005 12:38: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 383. 000 1, 298. 000
LF 85. 000 463. 25
5. 45000 1, 383. 000 7,537.35
0065 208- 00035 Aggr egat e Bag 125. 000 125. 000
LF 0. 000 0. 00
5. 45000 125. 000 681. 25
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 9. 000 4.000
HOUR 5. 000 195. 00
39. 00000 9. 000 351. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 0. 000
HOUR 2.000 244.00
122. 00000 2.000 244.00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 24.000 14.000
HOUR 10. 000 689. 00
68. 90000 24.000 1, 653. 60
0095 208-00107 Renoval of Trash 20. 000 2.000
HOUR 0. 000 0. 00
80. 80000 2.000 161. 60
0100 208-00207 Erosi on Control Managenent 36. 000 25. 000
DAY 4.000 1, 020. 00
255. 00000 29. 000 7,395.00
0105 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0110 212-00006 Seedi ng (Native) 2.100 0. 000
ACRE 0. 000 0. 00

580. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00004

213- 00061

304- 06000

304- 07000

310- 00500

310- 00614

403- 00720

403- 34801

411- 03342

411- 03352

C21927

NHPPO50A- 033

21927-BID

| TEM
DESCRI PTI ON

ROADWAY

Soi |

Condi ti oni ng

Mil ching (Weed Free Straw)

Ml ch Tackifier

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Full Depth Reclamation of Hot M x Asph Pavenent

(Processing Only)

Ful |
(12-16")

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-28)

Asphal t Cenent Performance Grade (PG 58-28)

Depth Recl amation Of Hot M x Asphalt Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.100
ACRE
3, 600. 00000
2.100
ACRE
1, 160. 00000
607. 000
LB
2. 80000
0. 000
TON
69. 90000
1, 993. 610
TON
41. 60000
0. 000
%
2.90000
50, 188. 000
sy
3. 95000
10, 940. 240
TON
80. 00000
33,111. 700
TON
58. 25000
1, 307. 520
TON
600. 00000
650. 200
TON

430. 00000

QrY TH'S PERI OD
QTY TO DATE

50, 188.
0.
50, 188.

8, 662.
28.
8, 690.

11, 712.
13, 299.
25, 011.

744.
744.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
1, 306.
1, 306.

230
230

. 000
. 000
. 000

000
000
000

030
210
240

460
520
980

. 000

050
050

. 200
. 000
. 200

Page 4

ESTI MATE RUN 11/ 06/ 2019

54, 339.

2, 256.

774, 697.

446, 430.

.00

.00

.00

.00

17

.00

.00

80

04

00

.00

12:38: 47

AMOUNT

54, 339.

198, 242.

695, 219.

1, 456, 947.

446, 430.

279, 586.

.00

.00

.00

.00

17

.00

60

20

84

00

00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21927-BI D ESTI MATE RUN 11/ 06/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0005 12:38: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 16, 614. 000 1, 703. 000
GAL 3, 553. 000 8,882.50
2.50000 5, 256. 000 13, 140. 00
0175 420- 00526 Cel lular Ceogrid 2,133. 000 2,133. 000
5% 0. 000 0. 00
2. 25000 2,133. 000 4,799. 25
0180 506-00212 Riprap (12 Inch) 45. 000 45. 000
cY 0. 000 0. 00
134. 00000 45. 000 6, 030. 00
0185 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 105. 000 105. 000
LF 0. 000 0. 00
185. 00000 105. 000 19, 425. 00
0190 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,480. 00000 1. 000 2,480.00
0195 605-00060 6 Inch Perforated Pipe Underdrain 1, 960. 000 1, 960. 000
LF 0. 000 0. 00
24.10000 1, 960. 000 47, 236. 00
0200 606-00301 Guardrail Type 3 (6-3 Post Spacing) 7,024. 000 1, 433. 000
LF 5, 591. 000 115, 174. 60
20. 60000 7,024.000 144, 694. 40
0205 606-01340 End Anchorage Type 3D 9. 000 4. 000
EACH 0. 000 0. 00
1, 680. 00000 4.000 6, 720. 00
0210 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,570. 00000 0. 000 0. 00
0215 606- 02005 End Anchorage (Fl ared) 9. 000 4. 000
EACH 0. 000 0. 00
2, 250. 00000 4.000 9, 000. 00
0220 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00

2.35000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 612-00001

0230

612- 00002

0235

612- 00003

0240

614- 80385

0245

621- 00450

0250

624-20300

0255

625- 00000

0260

625- 00001

0265

626- 00000

0270

626- 01103

0275 627-00009

C21927

21927-BID
NHPPO50A- 033

| TEM
DESCRI PTI ON

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

Runbl e Strip

Det our Pavenent

Det our Drai nage Pipe (Cl ass 0)

Construction Surveying

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Services (Tier

)

Modi fied Epoxy Pavement Marking(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
162. 000
EACH
22.00000
103. 000
EACH
23. 00000
10. 000
EACH
24. 00000
44, 249. 000
LF
0. 40000
2, 803. 000
sy
50. 40000
670. 000
LF
44. 50000
1. 000
LS
44, 000. 00000
23.000
HOUR
125. 00000
1. 000
LS

275, 000. 00000

1. 000

LS
4, 000. 00000
451. 000

GAL

85. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
162. 000
162. 000

0. 000
103. 000
103. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

2, 803. 000
0. 000
2, 803. 000

670. 000
0. 000
670. 000

0. 950
0. 050
1. 000

23. 000
0. 000
23.000

1. 000
0. 000
1. 000

0.676
0.169
0. 845

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 11/ 06/ 2019

3,564

2,369

240.

2,200

676.

00

00

00

.00

.00

.00

00

.00

.00

00

.00

12:38: 47

AMOUNT

3,564

2,369

240.

141, 271.

29, 815

44, 000

2,875

275, 000

3,380

00

00

00

.00

20

00

00

00

00

00

.00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21927-BI D ESTI MATE RUN 11/ 06/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0005 12:38: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00013 Paverent Marking Paint (H gh Build) 1, 589. 000 932. 000
GAL 482. 000 15, 906. 00
33. 00000 1, 414. 000 46, 662. 00
0285 627-30407 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 193. 000 0. 000
Spec
(Sp SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0290 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 283. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0295 630-00000  Fl aggi ng 3, 500. 000 1, 255. 500
HOUR 464. 000 11, 600. 00
25. 00000 1, 719. 500 42,987.50
0300 630-00007 Traffic Control Inspection 57.000 40. 000
DAY 9. 000 2,700.00
300. 00000 49. 000 14, 700. 00
0305 630-00012 Traffic Control Managenent 122. 000 88. 000
DAY 19. 000 18, 050. 00
950. 00000 107. 000 101, 650. 00
0310 630-80338 Barri cade (Type 3 M D) (Tenporary) 14. 000 7.000
EACH 5. 600 1, 400. 00
250. 00000 12. 600 3, 150. 00
0315 630-80341  Construction Traffic Sign (Panel Size A) 117. 000 55. 000
EACH 50. 300 2,263.50
45. 00000 105. 300 4,738.50
0320 630-80342  Construction Traffic Sign (Panel Size B) 138. 000 69. 000
EACH 55. 200 2,760. 00
50. 00000 124. 200 6, 210. 00
0325 630-80350 Vertical Panel 60. 000 30. 000
EACH 24.000 480. 00
20. 00000 54. 000 1, 080. 00
0330 630-80353 Vertical Panel (Wth Light) (Flashing) 15. 000 7.500
EACH 6. 000 120. 00

20. 00000 13. 500 270. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 80354

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630-80370

630- 80380

630- 80440

630- 85041

C21927

NHPPO50A- 033

21927-BID

| TEM
DESCRI PTI ON

ROADWAY

Panel

Verti cal

(Wth Light) (Steady Burn)

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mobi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
20. 00000
3. 000
EACH
4, 000. 00000
2.000
EACH
1, 250. 00000
318. 000
EACH
15. 00000
75. 000
EACH
20. 00000
50. 000
EACH
20. 00000
2.000
EACH
4,500. 00000
0. 000
LF
41. 20000
150. 000
EACH
5. 00000
24.000
EACH
1, 600. 00000
11. 000
DAY

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
1. 200
2.700

1.500
1. 200
2.700

1. 000
0. 800
1.800

. 000
. 200
. 200

37.500
30. 000
67.500

25. 000
20. 000
45. 000

1. 000
0. 800
1.800

0. 000
0. 000
0. 000

75. 000
60. 000
. 000

12. 000
9. 600
21. 600

7.000
2.000
9. 000
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ESTI MATE RUN 11/ 06/ 2019

24

4,800

1,000

1,908

600

400

3, 600

300

15, 360

900

00

00

00

00

00

.00

00

12:38: 47

AMOUNT

54

10, 800

2,250

4,293

1, 350

900

8, 100

675.

34, 560

4, 050

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21927-BI D ESTI MATE RUN 11/ 06/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0005 12:38: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0400 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70018 F/ A Roadway Snoot hness Incentive 64, 390. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 22,703.700 -2,703.700
FA 0. 000 0. 00
1. 00000 -2,703.700 -2,703.70
0415 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 6, 400. 000
FA 0. 000 0. 00
1. 00000 6, 400. 000 6, 400. 00
0420 700- 70025 F/A Quality Incentive Paynment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70034 F/ A Wrk Zone Intrusion Al arm System 3, 000. 000 3, 000. 000
FA 0. 000 0. 00
1. 00000 3, 000. 000 3, 000. 00
0445 202-00240 Rem Asphalt Mat (Planing) 10"-12" 2nd Pass (additional 38, 573. 000 38, 573. 000
dept h Pl ani ng)
Sy 0. 000 0. 00
0. 79000 38, 573. 000 30,472. 67
0450 310-00500 Full Depth Reclam of Hot M x Asph Pvnt (Reduced FDR -50, 188. 000 -50, 188. 000
depth 0"-8")price reduction
5% 0. 000 0. 00
0. 31000 -50, 188. 000 -15,558. 28
0455 900- 00006 Added Item (Dol lar)/ Shared Cost Savings 24, 881. 290 24, 881. 290
DOL 0. 000 0. 00

1. 00000 24, 881. 290 24,881. 29



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21927-BI D ESTI MATE RUN 11/ 06/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0005 12:38: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 210-04020 Modify Inlet STA 1049+96. 50 ( Medi an) 1.000 1. 000
EACH 0. 000 0. 00
2, 850. 00000 1.000 2,850. 00
0465 603-05018 18 In RCES STA 1051+88. 50RT 1. 000 1.000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00

CAT 0200 CURRENT AMT $ 5,820,059.098% 1,538,132.26$ 4,496, 361. 09
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 030. 00000 1. 000 20, 030. 00
0435 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0440 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
6, 600. 00000 1. 000 6, 600. 00
CAT 0400 CURRENT AMT $ 44,630.00 % 0.00% 44,630. 00

PRQJECT TOTAL CURRENT AMI $ 5,864,689.09% 1,538,132.26$ 4,540, 991. 09



